

LIDS: Timetable and List of the Workflow

Modified 19.11.2019 by Roland

Date	Appl No.	Activity	done
July 2019		Information from BIBB, that LIDS was accepted under No. 2019-1-DE02-KA204- 006342	ok
10.09.2019		The contract was signed.	ok
Sept. 2019		1 st Conference in Bremen for new projects	ok
09.10.2019		First 40% rate of the grant was transferred to the account of the VHS	ok
10.10.-11.10.2019	M1	The first Transnational Project Meeting (Kick-Off-Meeting) takes place in Schrobenhausen, Germany	ok
14.10.2019		First 40% of the partners grant has submitted.	ok
30.10.2019		Carlos: Proposals for the questions of the survey (Questionnaire) for the target group: adults with none or low knowledge in ICT (end of October)	ok
30.10.2019		All: Upload the presentations done in Schrobenhausen to our GoogleDrive	ok
01.12.2019		Invitation for the 2 nd meeting by the North-Macedonian group	ok
10.01.2020		All: Upload a proposal for the first draft list of subjects of ICT , which should be learned by our aim group (in English, in Word, send or upload it until 10 th of January) You can get this list from <ul style="list-style-type: none"> - Your experience - Other curricula used in your country - After a questionnaire in the aim group https://drive.google.com/drive/folders/12IFsMmbAvScUm8d3bFn5trbiei4BYaEI?usp=sharing	
04.02.2020		Optional: Please upload proposal for the logo until meeting M2	
04.02.2020		Please upload the translation of the survey, which was developed by the Portuguese team	
04.02.2019		Please upload all Boarding Passes of the 1st meeting in Germany	
04./05.02.2020	M2	The second Transnational Project Meeting takes place in North-Macedonia (Skopje)	

31.05.2020		Progress-Report is made by the co-ordinator	
16./17.06.2020	M3	The third Transnational Project Meeting took place in Greece (Patras)	
08./09.10.2010	M4	The fourth Transnational Project Meeting takes place in Cyprus (Limassol)	
March 2021	M5	The fifth Transnational Project Meeting takes place in Plovdiv, Bulgaria	
13.03.2021		The project co-ordinator makes the interim Report (date 28.02.2021) after 18 month of the project to the EU, to get the second 40% rate of the grant, 70% of the first rate had to be spend before.	
June 2021	M6	The sixth Transnational Project Meeting takes place in Slovenia (Litija)	
Oct. 2021	M7	The seventh Transnational Project Meeting takes place in Italy (Taranto)	
Febr. 2022	M8	The eighth Transnational Project Meeting (M8) takes place in Portugal (Porto)	
May 2022	M9	The ninth and final Transnational Project Meeting takes place in Spain (Don Benito)	

28.10.2022		The project-coordinator has to send the Final Report to the EU, to get the last 20% rate of the grant (Mobility Tool).	
-------------------	--	---	--